BILL NO. S-85-~~11~~-68

SPECIAL ORDINANCE NO. S- 242-85

AN ORDINANCE approving Change Order #1 for Redwood-Chestnut Tank Painting Project No. 85-W-4, with Newmann Company, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1, for Redwood-Chestnut Tank Painting Project No. 85-W-4, with Neumann Company, in connection with the Board of Public Works and Safety, for:

Redwood-Chestnut Tank Painting Project No. 85-W-4 Change Order #1 is necessary to relocate obstruction light, replace corroded conduit, install new light support bracket, weld over existing conduit attachment openings;

involving a new increase of One Thousand and No/100 Dollars ($1,000.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Salamo, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, ~~City-County Building~~, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S

DATE: 11-26-85 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Salamo, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8			1	
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA				✓	
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 12-10-85 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (~~RESOLUTION~~) NO. S-242-85 on the 10th day of December, 19 85,

ATTEST: (SEAL)
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

James S Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of December, 19 85, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 12th day of December, 19 85, at the hour of 8:30 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

CHANGE ORDER Original

Change Order No. 1
Project No. 85-W-4
Name of Project REDWOOD-CHESTNUT TANK PAINTING

Resolution No. ---
Board Order No. 42-85
Date NOV. 8, 1985

To: NEUMANN COMPANY, CONTRACTORS, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
A	1-LOT	OBSTRUCTION LIGHT			
		RELOCATION AND REPAIRS	$1,000.00		$1,000.00

Total Decrease		
Total Increase		$1,000.00
Net (~~Decrease~~) (Increase) Contract Price		

The sum of $ 1,000.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 167,700.
Current Contract Price Adjusted by Previous Change Order	$ 167,700.
New Contract Price Including This Change Order	$ 168,700.

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be Nov. 22, 1985. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry L. Atherton (Chief Water Engineer) Date 11-8-85
TERRY L. ATHERTON, P. E.

Accepted by: Walter Neumann (Contractor) Date 11-14-85

Approved by: _____ (Director of Water Resources) Date _____

Approved by: David Reed (Chm. Bd. of Works) Date 11-20-85

J. D. Conradi (Member Bd. of Works) Date 11-20-85

Odette R. Enos (Member Bd. of Works)

Attested by: Helen D. Gathemann (Clerk) Date 11-20-85

Change Order No. 1

Resolution No. _____

Board Order No. 42-85

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: RELOCATE OBSTRUCTION LIGHT, REPLACE CORRODED CONDUIT, INSTALL NEW LIGHT SUPPORT BRACKET, WELD OVER EXISTING CONDUIT ATTACHMENT OPENINGS.

2. Will proposed change alter size of the project? Yes _____ No X

   If yes, explain

3. Affect on operation and maintenance cost of this project: OBSTRUCTION LIGHT WAS REMOVED FROM VENT TO FACILITATE FUTURE VENT MAINTENANCE.

Kenneth J Russell

KENNETH J. RUSSELL, P. E., Project Engineer

1188

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 for Redwood-Chestnut Tank Painting Project No. 85-W-4

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety S-85-11-68

SYNOPSIS OF ORDINANCE Redwood-Chestnut Tnak Painting Project No. 85-W-4 Change Order #1 is necessary to relocate obstruction light, replace corroded conduit, install new light support bracket, weld over existing conduit attachmen openings. Neuman Company, Contractors, Inc.

EFFECT OF PASSAGE To facilitate future vent maintenance.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $1,000.00

ASSIGNED TO COMMITTEE

BILL NO. S-85-11-68

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order #1 for Redwood-Chestnut Tank Painting Project No. 85-W-4, with Newmann Company, in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

HAVE HAD SAID (ORDINANCE) (RESOLUTION) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (RESOLUTION)

YES		NO
Thomas C. Henry	THOMAS C. HENRY CHAIRMAN	
Janet G. Bradbury	JANET G. BRADBURY VICE CHAIRWOMAN	
Donald J. Schmidt	DONALD J. SCHMIDT	
James S. Stier	JAMES S. STIER	
	CHARLES B. REDD	

CONCURRED IN 12-10-85

SANDRA E. KENNEDY
CITY CLERK